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Construction Report

Foundation Grouting

Boart Longyear continued drilling (overburden) and in-
stalling casing using the sonic method. Boart is running |
rig on the platform doing instrumentation work. There
are a total of 1341 holes in overburden, drilled and cased.

Production rock drilling (with | Cubex drill) on the work
platform continued this week, as well as pressure washing,
pressure testing, and grouting operations in all areas ex-
cept Critical Area |.

ACT/Boart Longyear has temporarily suspended working
on V-Line treatment in order to concentrate on initial line
closure; 8 of the 9 V-Line holes have been completed.

Exploratory drilling on US127 continues in Critical Area |
through Arcadis and a Boart sonic rig. Additional ex-
ploratory drilling and instrumentation installation in this
area will take place on the crest of the dam, the work
platform, and the downstream embankment.

There is a total of over 838,000 gallons of grout in 1317
holes along the embankment. To date, over 843,513 gal-
lons of grout have been pumped into the foundation in all
areas.
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Arcadis-Boart Longyear installs a piezometer on

the downstream side of the embankment.

This Weeld’s Activities

Continue rock production and core drilling; instrumentation
is being installed

Continue some pressure testing and grouting in all areas ex-
cept Critical Area |

Continue exploratory drilling on US127, the work platform,
and the downstream embankment in Critical Area |

Water Management Report

Lake Cumberland Elevation

Lake Cumberland elevation on 7/30/08 was 681.06 ft. The lake elevation
is expected to continue falling slowly. A 60 percent probability of .5 to
1.0 inch of rain over the Lake Cumberland basin is forecast for the next

two days.
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